COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 09/ 2019

ESTI MATE SUMVARY 15: 45: 14
CONTI D C21146 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21146- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 57.0 DAYS TI ME ALLOW 155 WORK DAYS
SH 60 OVER THE SOUTH PLATTE RI VER PERCENT TIME:  36.77 ORI G TIME ALLOW 155 WORK DAYS
PRQJECT NO. FBRO60A- 022
SH 60 OVER THE SOUTH PLATTE RI VER
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PER OD ENDI NG 12/ 28/ 2018 DATE TIME STARTED 10/01/2018
P.O. BOX 659 DATE LET 07/ 12/ 2018 DATE WORK BEGAN 10/ 01/ 2018
DATE AWARDED 08/ 08/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/30/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 10/ 01/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 7,024, 547.95 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMI: $ 6,391, 749. 95 NON- PARTI C PATI NG 1, 631, 142. 50 481, 556. 50
PERCENT COMPLETE: 23.22% TOTAL EARNI NGS 1, 631, 142. 50 481, 556. 50
FUNDS AVAI LABLE: $ 5,393, 405. 45 STOCKPI LED MATERI ALS 77,689. 70 69, 498. 43
GROSS EARNI NGS 1, 708, 832. 20 551, 054. 93
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 40, 296. 98 -14, 446. 70
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 668, 535. 22 536, 608. 23
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 668, 535. 22 536, 608. 23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 536, 608. 23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21146-BI D ESTI MATE RUN 01/ 09/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0003 15: 45: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 450
LS 0. 200 23, 200. 00
116, 000. 00000 0. 650 75, 400. 00
0010 202-00035 Renoval of Pipe 235. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0015 202- 00090 Renoval of Delineator 23.000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 25, 615. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0025 202-00250 *Renoval of Pavenent MarKking 5, 100. 000 0. 000
SF 2,030. 000 2,537.50
1. 25000 2,030. 000 2,537.50
0030 202-00810 Renoval of Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0035 202-01000 *Renpval of Fence 1, 319. 000 1,212.000
LF 0. 000 0. 00
2. 00000 1, 212. 000 2,424.00
0040 202-01035 *Rermoval of Gate 6. 000 3. 000
EACH 1. 000 120. 00
120. 00000 4. 000 480. 00
0045 202-01130 *Renoval of Guardrail Type 3 590. 000 0. 000
LF 49. 000 196. 00
4.00000 49. 000 196. 00
0050 203-00060  *Enbanknment Material (Conplete In Place) 28, 222.000 8, 034. 000
CcY 4,475. 000 53, 700. 00
12. 00000 12, 509. 000 150, 108. 00
0055 203-00066  *Enmbanknment Material (Conplete In Place) (R40) 8, 581. 000 0. 000
cY 0. 000 0. 00
12. 00000 0. 000 0. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21146-BI D ESTI MATE RUN 01/ 09/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0003 15: 45: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00100 *Mick Excavation 2, 000. 000 0. 000
cY 77.000 2,541. 00
33. 00000 77.000 2,541. 00
0065 203-01100 *Proof Rolling 40. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0070 203-01500  *Bl adi ng 16. 000 0. 000
HOUR 3. 000 375. 00
125. 00000 3. 000 375. 00
0075 203-01510 *Backhoe 16. 000 0. 000
HOUR 3.500 297.50
85. 00000 3.500 297. 50
0080 203-01550  *Dozi ng 16. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0085 203-01590 *Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 3.500 420. 00
120. 00000 3.500 420. 00
0090 203-01597 *Pot hol i ng 100. 000 1. 000
HOUR 0. 000 0. 00
235. 00000 1. 000 235. 00
0095 203-02330 Laborer 16. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0100 206- 00000 *Structure Excavation 501. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0. 00
0105 207-00305 *Wet | and Topsoi | 226. 000 0. 000
cY 0. 000 0. 00
22. 00000 0. 000 0.00
0110 207-00310 *St ockpi | e Wetl and Topsoi | 226. 000 226. 000
cY 0. 000 0. 00

6. 00000 226. 000 1, 356. 00



CONTI D: C21146

PCN: 21146-BID

PRQIECT FBRO60A- 022

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0115 208-00002 *Erosion Log Type 1 (12 Inch)

0120 208-00020 *Silt Fence

0125 208-00021 *Silt Fence (Reinforced)

0130 208-00023 *Erosion Log (Type 3)(12 Inch)

0135 208- 00035 *Aggr egat e Bag

0140 208-00041 Rock Check Dam

0145 208-00045 Concrete Washout Structure

0150 208-00046 Pre-fabricated Concrete Washout Structure
0155 208-00056 *StormDrain Inlet Protection (Type II1)
0160 208- 00060 *Tenporary Sl ope Drain

0165 208-00070 *Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8, 895. 000
LF
5. 00000
635. 000
LF
3. 00000
565. 000
LF
5. 25000
900. 000
LF
6. 00000
150. 000
LF
6. 50000
4. 000
EACH
700. 00000
2.000
EACH
1, 500. 00000
2.000
EACH
2, 250. 00000
4. 000
EACH
225. 00000
400. 000
LF
3. 00000
8. 000
EACH

1, 100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 692. 000
1,188. 000
4, 880. 000

566. 000
0. 000
566. 000

81. 000
0. 000
81. 000

0. 000
0. 000
0. 000

0. 000
12. 000
12.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000
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ESTI MATE RUN 01/ 09/ 2019

5,940

78

00

.00

.00

00

.00

.00

.00

.00

.00

.00

15:45: 14

AMOUNT

24, 400

1,698

425.

78

2,250

2,200

00

00

25

.00

00

.00

.00

00

.00

.00

00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21146-BI D ESTI MATE RUN 01/ 09/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0003 15: 45: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0175 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0180 208-00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0185 208-00106 Sweepi ng (Sedi ment Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0190 208-00107  Renoval of Trash 40. 000 3.000
HOUR 3.000 300. 00
100. 00000 6. 000 600. 00
0195 208-00207 Erosi on Control Managenent 155. 000 8. 000
DAY 4.000 400. 00
100. 00000 12. 000 1, 200. 00
0200 208-00300 *Tenporary Berns 3, 500. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0205 210-00010 Reset Mail box Structure 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0210 210-00810 Reset Ground Sign 9. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0215 212-00006 *Seeding (Native) 22.000 0. 000
ACRE 0. 000 0. 00
325. 00000 0. 000 0. 00
0220 212-00028  *Seeding (Wetl ands) 0. 280 0. 000
ACRE 0. 000 0. 00

2, 750. 00000 0. 000 0. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21146-BI D
PRQIECT FBRO60A- 022 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0225 212-00032 *Soi | Condi tioning 11. 000
ACRE
2,100. 00000
0230 213-00004 *Mul chi ng (Weed Free Straw) 22.000
ACRE
724.00000
0235 213-00012 *Spray-on Mul ch Bl anket 4.000
ACRE
2,600. 00000
0240 213-00061 *Mul ch Tackifier 4, 400. 000
LB
2.15000
0245 214-00000 *Landscape Mai nt enance 1. 000
LS
12, 500. 00000
0250 214-00155 *Plant (Ball and Burl ap) 45. 000
EACH
485. 00000
0255 214-00350 *Deci duous Shrub (5 Gallon Contai ner) 270. 000
EACH
36. 00000
0260 216-00201 *Soil Retention Bl anket (Straw Coconut) (Biodegradable 9, 000. 000
Cl ass
Sy
2. 35000
0265 216-00301 *Turf Reinforcenment Mat (Class 1) 600. 000
SY
5. 25000
0270 217-00020 Her bi ci de Treat ment 40. 000
HOUR
95. 00000
0275 240- 00200 Bat House 2.000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 09/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:45: 14

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21146-BI D ESTI MATE RUN 01/ 09/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0003 15: 45: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 304-06007  *Aggregate Base Course (Cl ass 6) 3, 490. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
0285 304-06008  *Aggregate Base Course (Cl ass 6) (Special) 431. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0290 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 4, 402. 000 0. 000
TON 0. 000 0. 00
76. 00000 0. 000 0. 00
0295 420-00112 *CGeotextile (Drainage) (Class 1) 508. 000 0. 000
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0300 506-00212 *Riprap (12 Inch) 12. 000 0. 000
cY 0. 000 0.00
125. 00000 0. 000 0. 00
0305 506-00218 *Ri prap (18 Inch) 489. 000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0. 00
0310 601-01000 Concrete Class B 7.200 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0315 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 132. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0320 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 0. 000
LF 0. 000 0.00
125. 00000 0. 000 0. 00
0325 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 143. 000 0. 000
LF 0. 000 0. 00
137.50000 0. 000 0. 00
0330 603-05018 18 Inch Reinforced Concrete End Section 8. 000 0. 000
EACH 0. 000 0. 00

900. 00000 0. 000 0. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21146-BI D ESTI MATE RUN 01/ 09/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0003 15: 45: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 603- 05030 30 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0.00
1, 275. 00000 0. 000 0. 00
0340 603-50100 Flap gate (__ Inch) 42 I NCH 1. 000 0. 000
EACH 0. 000 0. 00
3, 650. 00000 0. 000 0.00
0345 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (M) 257. 000 0. 000
LF 0. 000 0.00
36. 25000 0. 000 0. 00
0350 606-01370 *Transition Type 3G (MGS) 4.000 0. 000
EACH 0. 000 0. 00
2,275. 00000 0. 000 0.00
0355 606-01385 *Transition Type 3J (M) 2.000 0. 000
EACH 0. 000 0.00
1, 350. 00000 0. 000 0. 00
0360 606-01390 *End Anchorage Type 3K (MGS) 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0365 606- 02003 *End Anchorage (Nonflared) (M3S) 1. 000 0. 000
EACH 0. 000 0.00
2,900. 00000 0. 000 0. 00
0370 606- 02005 *End Anchorage (Flared) (M) 1. 000 0. 000
EACH 0. 000 0. 00
2, 350. 00000 0. 000 0.00
0375 607- 00005 *End Post 17. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0380 607-00010 *Corner and Line Brace Post 17. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0.00
0385 607-01010 *Fence Barbed Wre with Metal Posts (Special) 2,103. 000 0. 000
LF 0. 000 0.00

2.05000 0. 000 0. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21146-BI D ESTI MATE RUN 01/ 09/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0003 15: 45: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 607-11455 *Fence Wod 56. 000 0. 000
LF 0. 000 0.00
64. 30000 0. 000 0. 00
0395 607-11525 Fence (Plastic) 5, 500. 000 2, 645. 000
LF 162. 000 324.00
2.00000 2,807. 000 5,614.00
0400 607-56001  *Fence (Animal Protection) 675. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0405 607-60110 *10 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0410 607-60116 *16 Foot Gate 1. 000 0. 000
EACH 0. 000 0.00
385. 00000 0. 000 0. 00
0415 607-60120 *20 Foot Gate 3. 000 0. 000
EACH 0. 000 0. 00
570. 00000 0. 000 0. 00
0420 607-60324 *24 Foot Gate Twin 2.000 0. 000
EACH 0. 000 0.00
630. 00000 0. 000 0. 00
0425 612-00101 Delineator (Drivable Concrete Installation) (Type I) 21.000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0430 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 2.000 0. 000
EACH 0. 000 0.00
84. 00000 0. 000 0. 00
0435 614-00012 Sign Panel (Class Il) 7.000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0440 614-80385 Runble Strip 3, 984. 000 0. 000
LF 0. 000 0.00

2.00000 0. 000 0. 00



CONTI D

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

0495

621- 00450

625- 00000

625- 00001

626- 00000

626-01104

627-00008

627-00013

627-30210

629-01003

630- 00000

630- 00007

ROADWAY

C21146
21146-BI D
FBRO60A- 022
| TEM
DESCRI PTI ON
*Det our Pavement

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Ther mopl asti ¢ Paverment Marki ng (Xwal k- St opl i ne)

*Survey Monunent (Type 3)
*Fl aggi ng
*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

700. 000
SY
50. 00000

1. 000

70, 000. 00000

20. 000
HOUR
155. 00000

1. 000
LS
630, 000. 00000

1.000
LS
6, 500. 00000
59. 000
GAL
105. 00000
160. 000
GAL
45. 00000
120. 000
SF
12. 00000
4.000
EACH
1, 000. 00000
1, 500. 000
HOUR
55. 00000
62. 000
DAY

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 319
0. 097
0.416

0. 000
0. 000
0. 000

0. 457
0. 000
0. 457

0. 250
0.125
0.375

0. 000
0. 000
000

=

0. 000
64. 000
64. 000

e

000

o

. 000
. 000

o

=

000
. 000
. 000

o o

506. 500
358. 500
865. 000

32. 000
11. 000
43. 000

Page 10

ESTI MATE RUN 01/ 09/ 2019

6, 790

812

2,880

19, 717

2,750

.00

00

.00

.00

50

.00

00

.00

.00

50

00

15:45: 14

AMOUNT

29, 120

287,910

2,437

2,880

47,575

10, 750

.00

00

.00

00

50

.00

00

.00

.00

00

00



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

630- 00012

630- 80001

630- 80337

630- 80341

630- 80342

630- 80355

630- 80360

630-80370

630- 80380

630- 85010

700- 70010

C21146
21146-BID
FBRO60A- 022
| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MC) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
155. 000
DAY
300. 00000
4. 000
EACH
1, 500. 00000
7.000
EACH
100. 00000
49. 000
EACH
10. 00000
28. 000
EACH
100. 00000
2.000
EACH
5, 500. 00000
100. 000
EACH
10. 00000
2, 400. 000
LF
25. 00000
100. 000
EACH
1. 00000
4. 000
EACH
2, 000. 00000
370, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

28. 000
17. 000
45. 000

2.000
0. 000
2.000

1.500
0. 000
1.500

15. 500
0. 000
15.500

14. 000
0. 000
14.000

1. 000
0. 000
1. 000

10. 000
20. 000
30. 000

0. 000
36. 000
36. 000

0. 000
50. 000
50. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 09/ 2019

5,100

200

900

50

1, 000

00

.00

.00

.00

.00

.00

00

.00

15:45: 14

AMOUNT

13, 500

3, 000

150.

155.

1, 400

5,500

300

900

50

1,000

00

00

00

00

00

00

00

00

00

00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUNO01/09/ 2019

CAT NO0200

0555 700-70011

0560 700-70016

0565 700-70018

0570 700-70019

0575 700- 70025

0580 700-70080

0585 700- 70380

0590 700-70594

CAT NO0300

0595 202- 00400

0600 202-00405

C21146
21146-BID
FBRO60A- 022
| TEM
DESCRI PTI ON
ROADWAY

F/ A Partnering

F/ A Fuel Cost Adj ustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/' A Quality Incentive Paynent

F/ A Furnish Wnter Concrete Protection

F/ A Erosion Control

F/ A DRB Standing Committee

STRUCTURE B- 17- FT (Bri dge)

*Renoval of Bridge

Renoval of Piling

ESTI MATE NO 0003 15: 45: 14
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
13, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
23, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI §$ 3,284,278.95$  130,629.00$ 681, 462.75
1.000 0. 000
EACH 0. 000 0. 00
90, 000. 00000 0. 000 0. 00
6. 000 3.000
EACH 0. 000 0. 00
275. 00000 3.000 825. 00



CONTI D

STRUCTURE B- 17- FT (Bri dge)

CAT NO0300

0605 206- 00000

0610

206- 00065

0615

206- 00100

0620

206- 00200

0625

206- 00360

0630

206- 01781

0635

206- 01782

0640

403- 34751

0645

502- 00460

0650

502- 00500

0655 502-11489

C21146

FBRO60A- 022

21146-BID

| TEM
DESCRI PTI ON

*Structure Excavation

Structure Backfill (FlowFill)
*Structure Backfill (Cass 1)
*Structure Backfill (Cass 2)

Rei nf orcenment of Soil

*Mechani cal

Shoring (Area 1)

Shoring (Area 2)

*Hot Mx Asphalt (Grading SX) (75) (PG 64-28)

Pile Tip

Conpl ete Joint Penetration (CIJP) Splice

*Steel Piling (HP 14x89)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
156. 000
cy
5. 00000
10. 000
cy
325. 00000
454. 000
cy
35. 00000
76. 000
cy
50. 00000
454. 000
cy
4. 00000
1. 000
LS
9, 500. 00000
1. 000
LS
12, 500. 00000
598. 000
TON
76. 00000
12. 000
EACH
175. 00000
0. 000
EACH
1. 00000
572. 000
LF

95. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

156. 000
0. 000
156. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12.000

0. 000
0. 000
0. 000

572. 000
0. 000
572. 000

Page 13

ESTI MATE RUN 01/ 09/ 2019

9, 500

12,500

.00

.00

.00

.00

.00

00

00

.00

.00

.00

.00

15:45: 14

AMOUNT

780.

9, 500

12, 500

2,100

54, 340

00

.00

.00

.00

.00

00

00

.00

00

.00

00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21146-BI D ESTI MATE RUN 01/ 09/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0003 15: 45: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE B-17-FT (Bridge)

0656 900-00012 Added Item (Foot)/ Steel Piling Cutoffs 35. 000 35. 000
LF 0. 000 0. 00
76. 00000 35. 000 2,660. 00
0660 503-00060 *Drilled Caisson (60 Inch) 642. 000 480. 750
LF 103. 250 85, 181. 25
825. 00000 584. 000 481, 800. 00
0665 503-00310 *Crosshol e Sonic Logging Testing 12. 000 12. 000
EACH 0. 000 0. 00
1, 250. 00000 12. 000 15, 000. 00
0670 515-00120 \Waterproofing (Menbrane) 3, 689. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0675 518-01004 Bridge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0680 601-03040 *Concrete C ass D (Bridge) 1,567. 000 25.700
cY 135. 930 98, 549. 25
725. 00000 161. 630 117,181.75
0680 MATERI AL ALLOWANCE Precast Concrete Deck Panel s 1,973. 800
SF -1,973. 800 -8,191. 27
4.15000 0. 000 0. 00
0680 MATERI AL ALLOMANCE Precast Concrete Deck Panels 0. 000
cY 202. 227 77,689.70
384.17142 202. 227 77,689. 83
0681 900-00005 Added Item (Day)/ Wnter Concrete Protection 38. 000 0. 000
DAY 38. 000 14, 820. 00
390. 00000 38. 000 14, 820. 00
0685 602- 00020 *Rei nforcing Steel (Epoxy Coated) 492, 665. 000 34, 546. 000
LB 53, 960. 000 53, 960. 00
1. 00000 88, 506. 000 88, 506. 00
0690 604-25000 Vane Grate Inlet Special 4.000 0. 000
EACH 0. 000 0. 00

7,500. 00000 0. 000 0. 00



CONTI D:

CAT NO0300

0695 606-11030

0700 613-00200

0705 618-00163

0710 621-00411

CAT NO0301

0715 202- 00495

0720

206- 00000

0725

206- 00100

0730

403- 34751

0735

601- 03030

0740 602-00020

C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
21146-BI D ESTI MATE RUN 01/ 09/ 2019
FBRO60A- 022 ESTI MATE NO 0003 15:45: 14
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH'S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANMDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
STRUCTURE B- 17- FT (Bri dge)
*Bridge Rail Type 10M 1, 671. 000 0. 000
LF 0. 000 0.00
150. 00000 0. 000 0. 00
2 Inch Electrical Conduit 1, 740. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
*Prestressed Concrete | (BT63) 3, 125. 000 0. 000
LF 0. 000 0.00
235. 00000 0. 000 0. 00
Structure Tenporary Access Road (Location 1) 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
CAT 0300 CURRENT AMT $ 3,563,744.00$% 344,008.93 % 912, 702. 58
Structure C 17-FM (CBQO)
Renoval of Portions of Present Structure 1. 000 0. 000
LS 1. 000 4, 465. 00
4, 465. 00000 1. 000 4, 465. 00
*Structure Excavation 124. 000 0. 000
cY 124. 000 620. 00
5. 00000 124. 000 620. 00
*Structure Backfill (Cass 1) 131. 000 0. 000
cY 0. 000 0.00
35. 00000 0. 000 0. 00
*Hot M x Asphalt (Grading SX) (75) (PG 64-28) 40. 000 0. 000
TON 0. 000 0. 00
76. 00000 0. 000 0. 00
Concrete Class D (Box Cul vert) 157. 000 0. 000
CcY 74.120 44,472.00
600. 00000 74.120 44, 472. 00
*Rei nforcing Steel (Epoxy Coated) 31, 365. 000 0. 000
LB 26, 860. 000 26, 860. 00
1. 00000 26, 860. 000 26, 860. 00
CAT 0301 CURRENT AMT $ 138,275.00 % 76,417.00 % 76, 417. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21146-BI D ESTI MATE RUN 01/ 09/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0003 15: 45: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0745 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
21, 750. 00000 1. 000 21, 750. 00
0750 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0755 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
4,000. 00000 1. 000 4,000. 00
CAT 0400 CURRENT AMT $ 38,250.00 % 0.00% 38, 250. 00

PRQJECT TOTAL CURRENT AMI $ 7,024,547.95$% 551, 054.93% 1, 708, 832. 33



